

Our valued customers;

As a result of the slanders against our Chairman of the Board of Directors, Mr. Fikret Inan, 6 years ago, our legal personality and All assets belonging to our company were transferred to the SDIF. Unfortunately, during this long period of time, the real Fi Yapı As management, we had no legal ability to do anything. No progress was made in this process, and our construction sites, which were damaged in the productions, were compared to 6 years ago. Considering the economic conditions in our country during this 6-year period, unfortunately, faced with an increase of more than 1000% in material prices, suffered moral losses.

With the decision of the 28th High Criminal Court on 29/ March 2022, we have been proven to be innocent and our Company's Management. It was returned to our Chairman of the Board, Mr. Fikret Inan. Official transactions in the period from the date of return until today has been completed and we have started our work in order to fulfill our responsibilities to you. In addition, SDIF Trustees will continue to exist as auditors in our projects.

Dear Fi Side Customers, What Happened?

Our project, the foundation of which was laid in May 2010 and continues with an extraordinary work, was launched in Istanbul in July 2011. It was stopped by the Metropolitan Municipality. The legal documents we have received from the Esenyurt Municipality before have been added to our project. They delayed our project for 3 years, claiming that our licenses were against it. At the end of the 3rd year, we continued our project again, as it turned out to be a slander. This 3 year period In the meantime, we have survived this process by paying huge financial and moral costs.

Afterwards, the slander against us continued, with a new slander in 2016 as a result of the Fetö investigation. Thankfully, we survived this slander by being acquitted in the face of justice. During this 11-year period, when we started our FI Side project, we did not even have the opportunity to work for 3 years because of the stop and go. While we brought our project to the level of 70%, unfortunately our project fell back 15-20% when it was not under our management. decreased to 50-55% levels.

Today is the time to talk about new and beautiful things;

Now is the time to leave the negativities behind and look to the future with hope and excitement. our wounds together We will hug and we will reach peaceful days as soon as possible. We are hopeful, excited and above all, determined. We are at work again to complete our unfinished projects and to hand over their rights to the beneficiaries. Our most important goal is to ensure that life begins in our project, including our common areas, as soon as possible.

For this purpose, we established the Fi Yapı Solution Center. Each of our customers' problems and demands one by one We will listen and try to come up with personalized solutions.

If you are our customer in one of the unfinished Fi Yapı Projects, please contact our Fi Yapı Solution Center immediately.

Our Solution Center officials will receive your past information and information about your current situation. They will forward it to the board. Our Board of Directors will evaluate the information they receive from you and get back to you as soon as possible. They will inform you about the project process and the status of your flat

Before you call us, please;

- Your Project, Block and Flat number,
- Your deed,
- Your contract,

Have it ready with you.

Inform other Fi Yapı customers you know so that they can contact us. Thank you and our best regards.

Fi Yapı Board of Directors